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ITEM: 7 
 
 
SUBJECT: Update Regarding Occidental County Sanitation District and Request by Sonoma 

County Water Agency for Modification of Administrative Civil Liability Order 
No. 97-126, Cease and Desist Order No. R1-2001-47 and Time Schedule Order 
No. R1-2001-48  

DISCUSSION 
 
On September 26, 2002, Regional Water Board staff provided an update to the Regional Water 
Board regarding enforcement actions taken against the Occidental County Sanitation District 
(District) Wastewater Treatment Facility (WWTF) which is operated by the Sonoma County 
Water Agency (Agency).  The District and the Agency are collectively referred to in this staff 
report as the Discharger. 
 
The September 26, 2002 staff update was a result of the Discharger’s request for modification of 
Administrative Civil Liability (ACL) Order No. 97-126, Cease and Desist Order (CDO) No. 
R1-2001-47, and Time Schedule Order (TSO) No. R1-2001-48 for the Occidental County 
Sanitation District.  The staff report also highlighed the Discharger’s progress to date under these 
three enforcement orders.  The Discharger’s modification requests and the Regional Water 
Board’s direction to staff on September 26, 2002 are summarized as follows: 
 
1. In a letter to the Regional Water Board Executive Officer dated May 31, 2002, the 

Discharger requested an extension of time to complete remaining tasks in CDO R1-2001-47 
and TSO R1-2001-48. 

 
The Regional Water Board requested that additional information be submitted by the 
Discharger, including a detailed time schedule for completion of the proposed wastewater 
treatment plant upgrade project and a detailed financial plan describing the Discharger’s 
plans for funding the proposed wastewater treatment plant upgrade project.  The Regional 
Water Board stated that it would consider granting the requested time extension, if sufficient 
justification for the time extension and demonstration of funding for the project could be 
made. 



Item:  7 -2- 
 
 
2. In a letter to the State Water Board dated July 11, 2002 the Discharger requested to be 

excused from the remaining $50,000 civil liability that came due under ACL No. 97-126 on 
September 1, 2002. 

 
As staff reported at the September 26, 2002 Board Meeting, the State Water Board will not 
act on this request without a recommendation from the Regional Water Board.  The Regional 
Water Board stated its desire to have the Discharger’s detailed time schedule and financial 
plan prior to addressing the Agency’s ACL modification request.  Accordingly, the Regional 
Water Board continued its discussion of this matter to the January 23, 2003 Regional Water 
Board meeting. 

 
Regional Water Board staff sent a letter to the Agency on October 31, 2002 requesting a detailed 
time schedule and financial plan (Attachment 1).  Regional Water Board staff met with Mike 
Thompson of the Agency on November 1, 2002 to discuss the request.  On November 8, 2002, 
Regional Water Board staff also attended a meeting with Agency staff, and Camp Meeker and 
Occidental County Sanitation District representatives to discuss specifics of the wastewater 
treatment plant upgrade project and funding.  The Agency submitted a letter to Regional Water 
Board staff on November 18, 2002 (Attachment 2) in response to the October 31, 2002 Regional 
Water Board letter.  The Agency’s letter briefly summarizes the November 8, 2002 meeting and 
states that the requested Time Schedule and financial plan would be submitted by December 15, 
2002. 
 
Although the detailed time schedule and financial plan (Attachment 3) have now been received 
from the Discharger, the revised CDO and TSO could not be prepared in time for the January 
2003 Regional Water Board meeting.  Regional Water Board staff will proceed with preparation 
of the amended CDO and TSO for consideration at a Public Hearing to be held during the March 
27, 2003 meeting of the Regional Water Board. 
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